

Electoral Support to Moldova Project 00062569

Work Plan January - June 2012

EXPECTED OUTPUT	COMMENTARY ON ACTIVITIES	2012		
		Q1, '12	Q2, '12	
<p>Output: Improved capacity of Electoral Management Bodies and all stakeholders to promote participation of voters and all stakeholders in elections through the 2009-2013 electoral cycles for strengthened democracy in Moldova</p> <p>Indicator 1: Indicator 2: Indicator 3: Baseline: Targets: 2012</p>	<p>Activity 1: IT and Voter Registration</p> <p>Most actions under this activity were provided by the CTA, who supported the CEC voter registration working group and related actions. Due to the financial situation, the plan to contract a 'stocktake' of the SIAS system was instead requested from the OSCE-ODIHR, who mounted a mission and delivered a report that the CEC and the working group is responding to. A workshop was held in June with LPA partners to consider improvements in voter list compilation and more action was planned for the remainder of 2012.</p>			
	Total Activity 1			
	<p>Activity 3: Capacity Building</p> <p>In terms of capacity building, a variety of actions were performed by the CTA, including internal training sessions for CEC staff, individual coaching of CEC staff, and input into myriad CEC initiatives.</p> <p>A planned consultancy to conduct a training needs analysis was not procured due to the delays in the CEC being able to recruit their new staff. To ameliorate the funding situation, the project actively sought funded opportunities for the CEC to participate in other UNDP initiatives. The CEC was supported to participate in two regional BRIDGE workshops (Access to Elections and Gender and Elections), a global forum on ICT in EMBs in Kenya and a Black Sea regional roundtable on Electoral Fraud.</p> <p>Major work in this period was devoted to the development of the new programme and securing the formal agreement from the Government of Sweden. The decision was signed on 18 June for commencement on 1 July.</p>			
	Total Activity 3			
	<p>Activity 8: Gender and Human Rights in Elections</p> <p>The project supported the incoming mission from the incoming mission from the GPECS global gender adviser. The CEC was also supported to participate in wider initiatives relating to gender and participation and the framework for the gender audit was developed by the CTA.</p>			
	Total Activity 8			
	<p>Activity 9: Project Management and Support</p> <p>This activity proceeded as planned. It should be noted the amount required to be budgeted for IP staff does not match the charges made to the project, but this is not under local control.</p> <p>Develop new project, plan activities and secure donor funding</p>			
	Total Activity 9			
	TOTAL			